



# National Fire Plan

## WILDLAND FIRE LEADERSHIP COUNCIL

Conference Call  
January 27, 2005

**Topic: LANDFIRE project**

**Issue:** LANDFIRE project update

**Background:**

The LANDFIRE project continues to proceed on schedule.

**Key Points:**

- The first meeting of the Executive Oversight Committee is scheduled for February 28 with most of the membership being able to attend.
- The project has made adjustments for the lowered funding available and the deferral of image processing to the project for FY05. Timelines and deliverables have been adjusted for image processing but overall project is expected to proceed as scheduled unless the FS funding removed in FY05 is not restored to the project in FY06.
- The January Capital Planning and Investment Control (CPIC) Quarterly report shows the project is on schedule and on budget.
- The Eastern LANDFIRE Rapid Assessment regional Reference Condition Modeling Workshops have started. Managers are being encouraged to participate and provide input in the 6 workshops and the review process for these workshops.
- The 5 Rapid Assessment LANDFIRE regional modeling workshops for the West are completed, with 169 people participating from federal agencies, TNC, universities and other affiliations.

**Contacts:** Henry Bastian, Fire Ecologist – LANDFIRE Business Lead, 202-606-3206  
Tim Melchert, Acting LANDFIRE Business Lead, 202-205-1388